Mandatory Pre-Bid Meeting

CALTRANS DISTRICT 4
September 26, 2013

1-80/1-680/SR12 Interchange Initial Construction Package
04-SOL-80/680/12 Interchange
PM SR12 (West) R1.7-R2.8; PM SR12 (East) L1.8-R4.8
PM I-80 10.6-16.50 and PM [-680 10.02-13.13
EA/Project Number 04-0A5341/04-000-0150

Design Consultant Agency Sponsors
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Project Overview
Scope of Work
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Project Overview
Estimated Cost & DBE Percentage

* Current Cost Estimate

TOTAL
ITEM PROJECT COST

Roadway ltems $18.6M

Structure Items $37.8M
Subtotal Construction $56.4M

* DBE Requirement = 10%
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Project Features

Green Valley Road SR 12 Separation

Interchange Bike Trail Connection
-80 Braided Ramp Bio-Filtration Basin

o e b )
e | J\}nj

- FAIRFIELD" -~
: ) 51 q‘h_’




Environmental Requirements &
Permits

* U.S. Army Corps of Engineers — Individual Section
404 Permit

* San Francisco Bay Regional Water Quality Control
Board Section — 401 Water Quality Certification

* Biological Opinion Requirements

Initial Construction Package




Utilities

PG&E — Gas Valve Lot Relocation, 12kV Distribution
Relocation (overhead and joint trench) - ongoing

AT&T Access Modification - Beginning October 1

City of Fairfield — Waterline Relocation - with Highway Contract
City of Benicia — Waterline Relocation — with Highway Contract
City of Vallejo — Waterline Relocation — with Highway Contract
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Stage Construction — Stage 1A

* Temporary pavement on the westbound Green Valley
Road on ramp

* Temporary pavement for the westbound |-80 detour
* Temporary pavement on Green Valley Road
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Stage Construction — Stage 1B

Ultimate SR12, westbound [-80 and westbound SR12
separation

Construct Green Valley Road Over Crossing

Realign 1-80

Construct ramps and bike path

30” and 39” waterlines

7 Initial Construction Package



Stage Construction — Stage 2

®* Green Valley Road Temporary Pavement and north
conform
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Stage Construction — Stage 3

* Reconstruct eastbound [-80 on and off ramp to
conform with the new Green Valley Road
* Remove Existing Green Valley Road over crossing
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Stage Construction — Stage 4

* Construct portions of the westbound 1-80 conforms on
both ends of the project




Stage Construction —Stage 5

* Construct a portion of westbound SR12 ramp
* Remove existing westbound SR12 on ramp




Stage Construction - Stage 6A

* Remove remaining portion of existing I1-80 on ramp
* Remove a portion of existing Green Valley Road

E BT PR VL
T e - e —

12 Initial Construction Package




Stage Construction - Stage 6B

* Construct remaining Green Valley Road
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Advance Construction Contract
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